# COMPLETION REPORT

| | | |
|---|---|---|
| 1 | Name Of Work & Job Code | Developments UGD Works In Mallasandra Ward No 13 013-18-000082 |
| 2 | Sanctioned Estimate No.& Date (AS & TS No) | BBMP/EE/DD/AS/23/2018-19, Date:24.11.2018<br>BBMP/CE/DZ/TS/36/2018-19, Date:15.12.2018 |
| 3 | Head Of Account which is chargeable | P-3295 |
| 4 | Work Order No. & Date | BBMP/DD/WO/350/2018-19, Date:23-02-2019 |
| 5 | Name Of Contractor | KRIDL |
| 6 | Time Stipulated for Completion of work | 180 Days |
| 7 | Date Of Commencement | BBMP/DD/WO/ 350/2018-19, Date:23-02-2019 |
| 8 | Date Of Completion | 8-4-2019 |
| 9 | Delay in Execution of Work | |
| 10 | Measurement recorded in | M.B No: 611/17-18 P-61040-61049 |
| 11 | Check Measurement of the Asst Exe. Eng./ Exe, Eng., On | M.B No: 611/17-18 P-61040-61049 |
| 12 | Name of the office/official in charge of the work | |
| 13 | a) Asst.Eng/Junior Eng | Krishnappa |
| 14 | b) Asst.Exe Engineer | Jayalingappa |

| Sanctioned Estimate Amount | Amount Claims As Per Actually Vide As per bills | DIFFERANCE | |
|---|---|---|---|
| | | Excess | Savings |
| Rs.3000000.00 | | | |

11.Certified that the above work has been completed within the stipulated time noted in the Work Order
12.Certified that the contractor has delayed and completed the work for which necessary fine
13.Certified that the above work has been executed by the contractor satisfactory .

ASSISTANT ENGINEER

ASSISTANT EXECUTIVE ENGINEER
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ. ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

EXECUTIVE ENGINEER

Scanned by CamScanner